G R S App F IX 4]

1948 - 49

File No 207-48

Previous References
Ml 39-46 (88,89)

(Ml)

Serial Nos 3, 4

Later References
CMC 13-49 (3[illegible]40)
CM 1379 (9,10)
CM 3052-6,7

GENERAL AND REVENUE SECRETARIAT

Serial Nos 7100

P-14
E

Part B for June 49

SUBJECT

Estimate for Rs 60,000/= for the construction of 58 Stalls in the Vegetable Market at Davangere.

To
The Ml Comr Davangere City (Through The Forwdg)
" Chief Engr for Rds & Bldgs
" Comptroller to Govt

G.O No-L 14149-51/D 4-6-49
Sanctions the revised estimate

General and Revenue Secretariat | ml File No 4863 of 1948-49

Ser el No

"A"

Letter No H C 63/48-49 dt 25-12-48 from the ml Comm, Davangere enclg mlf forwarding for sanction a modfd estimate for Rs 60,000 for the construction of superstructure of the Vegetable Market at Davangere

In GO No L 178-9/ml 39-46 dt 3-7-47 sanction was accorded for the construction of a Vegetable market at Davangere at a cost of Rs 1,10,000/-.

2) It is reported by the ml Comm, that tenders were called for and accepted for taking up 56 stalls in the rear blocks up to superstructure & that the work is under progress.

3) Sanction is now requested for a modfd estimate for Rs 60,000/- for the Construction of the superstructure

4) The letter of the ml Comm is not clear and it is not known how the estimated cost of Rs 1,10,000/ has been apportioned for the works (1) upto superstructure & (2) for the Constn of superstructure

5) If apprd, the ml Comm will be asked to explain the facts in more detail

6) A draft letter is however submitted

11/1 Pur 12-1-49

7) I move

To The ml Comm, Davangere

No R 7969 dt 15-1-49

Calls for details

12/1/49 enclg mlf back

Jus A 281

Vote — Contn Sheet

4863 / 6285
2

ML File No of 1948

General and Revenue Secretariat

Serial No

Letter No H C 63/48-49 dt 15-2-49 from the ML Comm, Davangere asf MLF explaining the matter

(6) Draft dft agtd, the file will be sent unofficially in the first instance to the Chief Engineer for Roads & Buildings for remarks & scrutiny of the estimate

UMS 21/2 Pr 21-2-49

a) 210 198 22-2-49 Forwarded with compliments to the Chief Engineer for Roads & Buildings for favour of scrutiny & early return BO

1077 16-3-49

for Secretary to Government

21/2/49

Br II (NS) for Secretary

MLF 25/2

BUREAU OF THE CHIEF ENGINEER OF HIGHWAYS RECD No. 210 357 DATE 24-2-49 BANGALORE

Q-To

WD 02853—GPB—30 000—11 5 48

U O No 441 dated 6-4-49

10) Returned with compliments

2 The original estimate for Rs 1,10,000/- provides for the construction of 121 stalls, platforms, lavatories and other miscellaneous item of work The cost of 121 stalls alone amounts to Rs 77,000/- The cost of miscellaneous items amounts to Rs 33,000/-

11) 3 For reasons not made clear, the Municipality has decided on the construction of only a portion of the work i e , for the construction of 58 stalls only in the rear block

12) 4 They have called for tenders in two stages - i) Up to basement and ii) for superstructure The revised cost per stall works up to Rs 1,000/- Providing Rs 2,000/- for latrines, the total cost for 58 stalls and latrines works out to Rs (58 X 1,000 + 2,000)= 60,000/- The cost of 121 blocks will then be Rs 121 x 1,000 = Rs 1,21,000/-

13) 5 The excess over other items of work calculating in the same proportion may be as much as Rs 19,000/- That is the other works will cost Rs (33,000 + 19,000) = 52,000/-

14) 6 Thus the total expenditure will come to Rs 1,73,000/ as against Rs 1,10,000/- sanctioned originally

15) 7 Since these are tendered rates, they may be accepted The excess will have to be provided for by the Municipality

16) 8 The reduced estimate for the construction of 58 stalls and latrines amounting to Rs 60,000/- is herewith, returned duly scrutinised with certain minor corrections in the comparative statement

K L V Lakshmana Rao
4-4-49
Chief Engineer for Roads and Buildings

The Secretary to Government,
General Department, Bangalore

The remarks of the chief Engineer for Roads & Buildings in boxes 10 to 16 is submitted

MCT /25th for perusal

consum of stalls in the Vegetable Market Davangere

6285

In para 16 of the notes supra, the Chief Engineer has stated that the estimate for Rs 60,000/- for the construction of 58 stalls is in order etc

submit for orders with a draft G.O for orders

The extra expenditure in this behalf is proposed to be met from out of the closing balance of the Davangere cess for the current year

The financial condition of the Davangere cess fund for the year 48-49 is as follows—

Opening balance	Rs 22,683
Receipts	" 9,20,422
Total	Rs 9,43,105
Expenditure	" 8,61,617
Closing balance	Rs 81,488

Draft G.O may be approved

27/5/49

26/5 Pr. 27.5.49

SECRETARY TO GOVT OF MYSORE
No
Date 26/5
GENERAL DEPARTMENTS

SECRETARY TO GOVT OF MYSORE
No
Date
GENERAL DEPARTMENTS

31/5/49

28/5/49

Minister 31/5/49

approved

31/5/49

Issue 1/6/49

THE MINISTER FOR CITY MUNICIPALITIES AND MUZRAI
No S-441
Date 30 5 1949

mc 207-48 6285/L

(24) To the MC Comm,
Lavangere cop Mgr, the DOS
The chief Engineer for R&B
The Comptroller
No L14149-51 Dy 4-6-49

B Sanctions the revised estimate for
116 Rs 60,000/-

DAVANGERE CITY MUNICIPALITY

No H C 63/4849
Encl 7 l.c

MUNICIPAL OFFICES
DAVANGERE
Dated 25th Dec[illegible] 1948

From

The Municipal Commissioner,
Davangere City Municipality,
Davangere

To

The Secretary to Government,
Revenue Department,
Bangalore

Sir,

I have the honour to state that an estimate amounting to Rs 1,10,000/- was sanctioned by Government in their order No L 178-9/L1 39-46-89 dated 3rd July 1947 for the construction of 12[illegible] vegetable market stalls as per approved design received from the Government Architect Tenders were called for the work up to superstructure for taking 56 stalls in the rear blocks and the rates of Sri Dodda Hanumanthappa were approved by the Council and that the work is under progress

Tenders for the construction of superstructure as per approved design were called and the tender rates quoted by Messrs Karnataka Construction Co , Ltd , being the lowest were approved by the Municipal Council at their meeting held on 13-11-'48 A copy of the resolution is herein enclosed for favour of kind perusal

The modified estimate for Rs 60,000/- in conformity with the tender rates came up subsequently before the Municipal Council at their meeting held on 11-12-'48 and the council has resolved that the modified estimate may be approved and that the work may be started in anticipation of sanction of Government A copy of the resolution is herein enclosed

I request you therefore to kindly obtain sanction of Government to the resolution of the Council The connected records are enclosed for reference

Yours faithfully,
[signature]
Municipal Commissioner,
Davangere City Municipality

Forwarded with compliments
25/12/48
[signature]
President,
Davangere City Municipality

LKM/-

2 copies

L7969 2

WR 4/15=1-49

To The ml Commr,
Dawangere cfs mcfs thro Dat,

Sir,

With reference to your letter No 4 c63/ 48-49 & 25-12-48 re- the construction of a Vegetable market at the place, I am directed to ~~state~~ request that as the letter under reply does not give a clear idea of the situation, ~~and to request that~~ as further may be made ~~from~~ clear by giving information may be furnished as follows:-

More facts It may be stated how the ~~Estimated~~ cost of Rs 1,10,000/- has been apportioned, ~~for~~ in the original estimate between the works relating to the Construction work up to the superstructure & the Construction of superstructure The original provision in the ~~cost of~~ estimate, as against the ~~as~~ modified estimate for Rs 60,000/- now sent up for sanction may also be intimated. In the expenditure on the work as a whole ~~is being~~ will be appreciably larger than the original sanctioned cost, how the extra expenditure is proposed to be met may also be stated The records accompany

Yours faithfully

Records accompt

Supdt & retransmn

with the ~~letter~~ Rly Bill for 12-1-49

for EC Secy to Govt

27969
WR
15-1-49

The Municipal Commissioner,
Davangere City Municipality,
(Through the President)

With reference to your letter No H C 63/48-49 dated 25th December 1948 regarding the construction of a Vegetable Market at the place, I am directed to request that as the letter under reply does not give a clear idea of the situation, further information may be furnished as follows

It may be stated how the cost of Rs 1,10,000/- has been apportioned in the original estimate between the works relating to the construction work upto the superstructure and the construction of super-structure The provision in the original estimate for the superstructure portion as against the modified estimate for Rs 60,000/- now sent up for sanction may also be intimated If the expenditure on the work as a whole will be appreciably larger than the original sanctioned cost, how the extra expenditure is proposed to be met may also be stated

Records accompany for reference and retransmission with the reply very early

Yours faithfully,

(Draft) For Secretary to Government,
General Department

DAVANGERE CITY MUNICIPALITY

No Hc 63/4849
Encl One file
From

Mnh. 207-48-B

MUNICIPAL OFFICES,
DAVANGERE
Dated 15th Feb 1949

RECEIVED
6285
1949

The Municipal Commissioner,
Davangere City Municipality,
Davangere

To

The Secretary to Government,
General Department,
Bangalore

Subject -Revised Estimate for construction of 58 stalls of "A" type for the Vegetable market at Davangere

Sir,

With reference to your letter No L 7969 dated 15-1-'49 returning the Estimate for further information to have a clear idea of the situation I write to state as follows -

The original sanctioned Estimate amounting to Rs 1,10,000/- consists of several items of work as per copy of General abstract sheet enclosed herein for ready reference It may be seen from the general abstract that the entire building consists of 121 stalls of "A" type at an estimated cost of Rs 77,000/- together with other necessary items such as constructing a platform, Lavataries, formation of cement concrete Roads drains, Electric installation etc In the revised estimate now submitted for sanction provision has been made for the construction of a block of 58 stalls of "A" Type at rates obtained by calling for tenders in several stages as set forth in the previous reference and the report accompanying the revised Estimate

A copy of the original detailed Estimate for constructing "A" type stalls amounting to Rs 33,000/- for 52 stalls only is together with a comparitive statement showing the cost as per revised estimate with an explanatory note for excess is enclosed for kind information which clarifies the several points raised in the letter under reference The cost of constructing 52 stalls of "A" type is set forth as required in the letter under reference in a separate statement enclosed

The excess over the original sanctioned estimate is due to increased rates of materials and labour at the present market rates as per tenders accepted by the Municipal Council The extra expenditure

on this account is proposed to be met from the closing balances of the municipal funds Sanction of Government may kindly be accorded for the revised Estimate amounting to Rs 60,000/- to facilitate work being taken up at an early date The entire file of records accompany

Yours faithfully,

15/2/49 Municipal Commissioner,
Davangere City Municipality,

Forwarded with compliments

President,
Davangere City Municipality

KM/-

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *19*

Section Mk

File No 207-48

Serial No 4

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 4 6 — 1948

Signed by

Read— Go no L 178 G/Mk 39-46-dated 37-47 sanctioning an estimate for Rs 1,10,000/- for the construction of a Vegetable Market at Davangere

2 Correspondence ending with letter no 4 c 63/48 ~~Order thereon—No~~ 49 dt 15-2-49 from the Mk Comm, Davangere c/f Mk, forwarding for sanction a revised estimate for Rs 60,000/- for the construction of ~~superstructure~~ of 58 stalls in the Vegetable Market at the place, in accordance with the tenders received for the work

May this be—

(i) printed?

(ii) treated as a standing order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette Kannada Part?

2+tra
Expenditure in this behalf
ing met from out of the closing
-alance of the mcf for the
Current year

Ltr no 441 S/6-4-49 of the
Chief Engineer for Roads & Buildings
on the subject

Order no L14/149-51/HQ204-CP-4
4/6/49

The revised estimate for
the Tele Construction of 38 staff qrs only
Rs 60,000/- is sanctioned

for Secy to Govt
Hlth Gl Dept
By 27-5-49

To The Ml Commr
Dawangere cdg mcf, thro the Dist (WR)
The Chief Engineer for Roads & Buildings
The Comptroller

List of Enclosures

Copied by
Examined by

WD 03696—GPB—30 000—2 2 40

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

R e a d:-

Government Order No.L.178-9/ML.39-46-89 dated 3rd July 1947 sanctioning an estimate for Rs.1,10,000/- for the construction of a Vegetable Market at Davangere.

2. Correspondence ending with letter No.M.c.63/48-49 dated 15th February 1949 from the Municipal Commissioner, Davangere City Municipality, forwarding for sanction a revised estimate for Rs.60,000/- for the construction of 58 stalls in the Vegetable Market at the place in accordance with the tenders received for the work, the extra expenditure in this behalf being met from out of the closing balance of the municipality for the current year.

3. Un-official No.441 dated 6th April 1949 of the Chief Engineer for Roads and Buildings on the subject.

*****

ORDER NO.L. 14149-51/ML 204-48-4

Dated, Bangalore, the 4 6 49

The revised estimate for Rs.60,000/- for the construction of 58 stalls only is sanctioned.

For Secretary to Government,
General Department.

To

The Municipal Commissioner, Davangere City Municipality, through the President (with records)

" Chief Engineer for Roads and Buildings.

" Comptroller to Government.